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    Document Number:  

A-22-6-8 

Sixth Session of the Assembly 

29-30 March 2022, virtual 

 

Agenda Item 9 

  

AFoCO Projects: Implementation Status and Related Issues   

 

Background 

1. To date, a total of 31 projects consisting of 22 individual projects, three (3) regional projects and 

six (6) AFoCO-NIFoS research projects are on-going and approved for immediate implementation 

this CY 2022.   These projects have a total funding requirement of 42.8 million USD. Nine (9) 

projects are expected to be launched this CY 2022 based on the AFoCO Project Manual as 

follows: 1) five (5) individual projects, 2) two (2) regional projects and 3) two (2) AFoCO-NiFoS 

research projects. The list and updates on the on-going projects and those that are under 

inception arrangements are summarized in Annex-1.    

2. Out of the on-going projects and projects under inception arrangements, the two (2) projects in 

Myanmar (AFoCO/014/2020 & AFoCO/015/2020) and another two (2) projects in Timor-Leste 

(AFoCO/018/2020, AFoCO/026/2021) have been seriously affected by the Pandemic, domestic 

situation and operational issues.  

3. In cooperation with respective NFPs and IAs, the Secretariat has been putting serious efforts to 

discuss and address project inception and operational issues and concerns through the Project 

Steering Committee (PSC) and related meetings as early as 4th Quarter of 2021.   

Points for consideration 

4. The Assembly may wish to: 

-        review the update on the on-going programs and projects, and provide further guidance 

as necessary. 

__________________ 
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Annex-1.   

 

List of On-going Projects and Summary of Follow-up Actions to Facilitate Project 

Implementation  

 

List of on-going projects 

1. Below is the list of on-going projects as of September 2021. 

Unit : Thousand USD 

On-going Projects 

Project code Country Project title Period AFoCO fund  

AFoCO/005/2014 KH 
Establishment of Forest Genetics Research Center for Restoration 
of Major Timber Species in Cambodia 

2016-2025 1,500 

AFoCO/006/2014 VN 
Rehabilitation and Development of Mangrove Forest Ecosystem in 
Thai Binh Province, Viet Nam 

2016-2023 1,500 

AFoCO/007/2014 Sec. 
Establishment of Regional Education and Training Center in 
Myanmar 

2014-2023 8,734 

AFoCO/008/2014 LA Village-based Forest Rehabilitation in Lao PDR 2016-2025 1,500 

AFoCO/010/2016 MY/TH 
Domestication of Endangered, Endemic and Threatened Plant 
Species in Disturbed Terrestrial Ecosystems in Malaysia and 
Thailand 

2016-2022 1,200 

AFoCO/012/2019 KH 
The Registration of Small-scale Private Forest Plantations in 
Cambodia 

2020-2021 249 

AFoCO/013/2020 VN 
Improving Pinus caribaea Morelet for Plantation on Degraded Land 
in Viet Nam's Northern Mountainous Region 

2020-2023 486 

AFoCO/014/2020 MM 
Integrated Pest and Disease Management in Teak Plantations in 
Bago Regions, Myanmar 

2020-2025 955 

AFoCO/015/2020 MM 
Model Forest for Livelihood Improvement of Forest Dependent 
Communities through Development of Community-based Enterprise 
and Forest Conservation 

2020-2023 952 

AFoCO/016/2021 PH 
Promotion of Vertical Integration in Wood Processing through 
People's Organizations in Community Based Forest Management 
Areas in the Philippines 

2021-2026 929 

AFoCO/017/2020 BH 
Sustainable Community-based Enterprise development for 
Improved Rural Livelihood 

2020-2025 1,000 

AFoCO/018/2020 TL 
Development of Agroforestry Models for Promotion of Reforestation 
in the Different Zones in Timor-Leste 

2021-2024 517 

AFoCO/023/2021 ID 
Innovative solution for climate change and biodiversity landscape 
strategy to support SDGs in Indonesia 

2021-2025 700 

AFoCO/024/2021 VN 
Conservation and development of forest ecosystems biodiversity 
resources at Cat Tien National Park 

2021-2026 1,132 

AFoCO/025/2021 LA 
Integrated village-driven forest rehabilitation and livelihood 
improvement in Viengthong district, Bolikhamxay province, Lao 
PDR 

2021-2026 993 

LP-2 Sec. 
Development of Education and Training Programs for Capacity 
Building (Landmark Scholarship Program) 

2014-2023 2,334 

LP-4 Sec. Development of Advocating Activities 2014-2023 1,000 

Subtotal    25,681 

Project under Inception Arrangements 

AFoCO/026/2021 TL 
Re-greening the bare lands in Timor-Leste through promotion of 
locally customized restoration models 

2021-2024 1,000 

AFoCO/027/2022 KH 
Site Restoration and Sustainable Management of Community 
Forest Using Multiple Use Tree Species and Agroforestry 

2022-2026 664 

AFoCO/028/2022 KZ 
Pilot project on inventory of unaccounted forests in Kostanay 
and North Kazakhstan regions and automation of the 
collection of information on forestry 

2022-2025 953 

AFoCO/029/2022 PH 

Ensuring Functioning of Cultural Ecosystem Services in an 
Urban Setting: Assimilating Nature for Forest Healing and 
Experiential Learning in Ninoy Aquino Parks and Wildlife 
Center 

2022-2025 705 
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AFoCO/030/2022 TH 
Improving local community’s livelihoods and engagement in 
sustainable forest and land management in Thailand through 
Forest Landscape Restoration 

2022-2024 304 

AFoCO/031/2022 VN 
Rehabilitation of degraded and potentially deserted forest land 
in the Northwest region of Viet Nam through application of 
integrated technical measures 

2022-2026 800 

AFoCO/032/2022 CLMV 
Capacity Building on Enhancing Resilience to Forest Fire and 
Local Livelihood in CLMV Countries  

2021-2026 8,503 

AFoCO/035/2022 Sec. 
Improved local community livelihoods through increased 
income from non-timber forests products (NTFP): Modeling 
scalable community-based enterprises in Asia 

2022-2026 4,000 

Subtotal    16,929 

AFoCO-NIFoS- Research Project 

On-going projects 

AFoCO/019/2020 BH 
Assessment of Adelgid diversity and distribution in conifer forest of 
Bhutan to mitigate future outbreaks 

2020-2022 33 

AFoCO/020/2020 KZ 
Investigation of the resistance of black saxaul (Haloxylon aphyllum) 
forms to gall-forming insects in Kazakhstan 

2020-2022 33 

AFoCO/021/2020 KH 
Performance of Cluster Method in Rehabilitating Degraded Lands in 
Cambodia 

2021-2023 35 

AFoCO/022/2020 VN 
Research on Forest Enrichment using High Valuable Native Species 
in Hoa Binh Province, Viet Nam 

2021-2023 34 

Projects under inception arrangements 

AFoCO/033/2022 ID 
Community–government restoration, recreation and livelihoods in 
Batur UNESCO Global Geopark 

2022-2024 34 

AFoCO/034/2022 TH 
Assessment of Financial Instrument and PES Model Application for 
Rare and Endangered Species Preservation in Thailand: Pilot site 
in Suratthani Province 

2022-2024 30 

Subtotal    199 

Total    42,811 

 

Updates on projects being implemented in Myanmar 

2. The two projects (AFoCO/014/2020 & AFoCO/015/2020) have been initiated in Myanmar since 

2020. Due to the COVID-19 and political situation in Myanmar, the fund transfer has been 

considerably affected/delayed specifically in the two (2) on-going projects as follows: 

• Integrated Pest and Disease Management in Teak Plantations in Bago Regions, Myanmar 

(AFoCO/014/2020) 

• Model Forest for Livelihood Improvement of Forest Dependent Communities through 

Development of Community-based Enterprise and Forest Conservation (AFoCO/015/2020) 

3. The Secretariat has organized series of bilateral meetings with the Forest Department of 

Myanmar from September 2021 to February 2022 to explore workable options to handle the 

projects-related matters. Based on the recommendations in the meetings and confirmation from 

Myanmar side, the Secretariat will conduct an on-site visit to Myanmar from 12 April 2022 to 23 

April 2022 for the following concerns, among others:  

• Facilitate project fund transfer for the (2) ongoing projects (AFoCO/014/2020, 

AFoCO/015/2020); 

• Site visit/selection for the newly approved projects, i.e. Forest Fire Management under the 

AKCF, Regional NTFP and ASEAN-Korea garden; 

• On-site monitoring of the ongoing AFoCO projects. 

 

Update on the projects in Timor-Leste 

4. There are two (2) projects in Timor-Leste: 1) On-going project (AFoCO/018/2020) and project 

under inception arrangements (AFoCO/026/2021).   
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[AFoCO/018/2021]Development of Agroforestry Models for Promotion of Reforestation in the 

Different Zones in Timor-Leste: 

 

As there are considerable delays in the official submission of the physical/financial report for CY 

2021 of the project (AFoCO/018/2020), the conduct of the 2nd PSC meeting and approval of CY 

2022 Work and Budget Plan have been consequently delayed.  

 

In response thereto, the Secretariat has been exerting coordination efforts as follows: 1) Project 

assessment through the Korea-Indonesia Forest Cooperation Center (KIFC) conducted on 13-16 

December 2021 and 2) Series of bilateral meetings, online communication and three (3) official 

letters to remind the concerned IA to fast-track the submission of required reports. In the most 

recent bilateral meeting held on 25 March 2022, mutual agreement was reached that the official 

submission of the said reports will be facilitated as soon as possible. Upon official submission of 

physical/financial report of the project, the 2nd PSC meeting will be arranged, in consideration of 

the technical and operational concerns as appropriately discussed by the Secretariat with the IA, 

Project Team and the NFP (e.g. operationalization of the PMU, project site, etc.)  

 

[AFoCO/026/2021]Re-greening the bare lands in Timor-Leste through promotion of locally 

customized restoration models: Following the resolution of the said issues on the project 

(AFoCO/018/2021), the project inception arrangements will be resumed 

 

Update on the new projects in 2022 

5. In 2022, there are the nine (9) projects which will be launched based on the AFoCO Project 

Manual as follows: 1) five (5) individual projects, 2) two (2) regional projects and 3) two (2) 

AFoCO-NiFoS research projects. 

 

<Five (5) Individual projects> 

6. The Secretariat has organized the Online Technical Meeting for “Inception Arrangements for New 

Projects in 2022” on 5 January 2022, with all relevant IAs and NFPs of Cambodia, Kazakhstan, 

the Philippines, Thailand, Viet Nam. So far 2/5 Projects, namely AFoCO/027/2021 and 

AFoCO/028/2022 in Cambodia and Kazakhstan, respectively have signed MOU and project 

inception/PSC meetings will be scheduled in the 1st week of April 2022.  The other three (3) 

projects are in different stages of completing the project inception requirements, including recent 

submission of the draft MOU and project document from Philippines and Vietnam which is under 

review of the Secretariat.  

 

 

<Two (2) Regional projects> 

7. The two (2) regional projects will be launched in 2022 as follows: 

 [AFoCO/032/2022] Capacity Building on Enhancing Resilience to Forest Fire and Local 

Livelihood in CLMV Countries.  The following are being conducted: 

­ As per advise of the AKCF Secretariat, the AFoCO Secretariat has been conducting a 

pre-feasibility study/site assessment in CLMV countries, since January 2022  

­ Progressive revision and enhancement of Project document are being done as soon as 

the project sites were selected and profiles submitted leading to the submission of the 

enhanced document to AKCF/ASEAN Secretariat planned in the 2nd week of April 2022.   

­ Project inception arrangements will also be facilitated per CLMV country to launch the 

project by 15 April 2022 (tentative). 

­ The procedure for the engagement of the Regional Project Manager is ongoing. The 
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Regional PM is expected to report for duty at AFoCO HQ in Seoul. 

 

 [AFoCO/035/2022] Improved local community livelihoods through increased income from 

non-timber forests products (NTFP).  The following are being conducted: 

­ Consultation with multiple project partners to facilitate arrangements for the conduct of 

regional and in-country activities is being done by the Secretariat  

­ The procedure for the engagement of the Regional PM is also ongoing to facilitate 

inception arrangements and coordination.  The Regional PM is also expected to report 

for duty at the AFoCO HQ in Seoul.  

 

<Two (2) AFoCO-NIFoS research projects< 

8. The Secretariat has organized the technical meetings on inception arrangements for the two (2) 

new AFoCO-NIFoS research projects in Indonesia and Thailand since January 2022. During the 

meeting, the Secretariat provided information related to the project inception arrangements based 

on the AFoCO Project Manual. After signing of MOU, the two (2) projects are expected to be 

launched in April 2022 as planned. 

 

No-Cost Project Extension for AFoCO/010/2016 

9. The 11th Project Coordination Meeting for the project (AFoCO/010/2016) entitled: “Domestication 

of Endangered, Endemic and Threatened Plant Species in Disturbed Terrestrial Ecosystems in 

Malaysia and Thailand” was held on 22 February 2022 through the virtual platform. Pursuant to 

relevant provisions of the Project MOA, the 11th PCM recommended the extension of the project, 

without cost until December 2022 to include audit activities.  Said extension is premised on the 

following: 

•        Remaining activities will be completed consistent with project objectives and outputs  

•        The project extension will not require additional cost 

•         Compliance with the provisions of the Project Manual (administrative closure of the project, 

auditing and preparation of consolidated regional project completion report, among 

others) 

__________________ 

 

 


